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PROJECT DESCRIPTION: 
 

Water Group 532 is located in the Centre City Community Plan area within the Little Italy, 
Columbia, and Marina neighborhoods. The entire work is located within developed streets and will 
be constructed using open trench method.  This project involves realignment of approximately 
10,162 lineal feet (LF) of water main.  The new mains will be parallel to the existing mains in the 
same street. The Existing 16” Cast Iron mains will be abandoned after the acceptance of the new 
mains.  The majority of the water mains are 16-inch in diameter.  The project will replace a small 
footage of 6-inch and 12-inch. 

 
Water Group 533 is located in the Peninsula Community Plan area and Reserve. The entire 

work is located within developed streets and will be constructed using open trench method.  This 
project involves realignment of approximately 8,672 LF of 16-inch water main in a new trench. 
 
 
LIMITS OF CONSTRUCTION: 
 
Streets impacted by Water Group 532 are:  North Harbor Dr. (Starting at Laurel St south to the 
intersection of Pacific Highway and Harbor Dr) and Pacific Highway (from Seaport Village to “F” 
St). 
 
Streets impacted by Water Group 533 are:  North Harbor Dr (starting west of Harbor Island Dr to the 
bridge and starting east of Harbor Island Dr to Laurel).  This is in the vicinity of the San Diego 
Airport.  
 
 
 
 



 
ALIGNMENT & SCHEDULE:   
 
Please see the table below for a more detailed breakdown of the proposed work. Construction is 
scheduled to start January of 2009 and finish January of 2010. 
 
 

Alignment Summary  
 
 New Alignment (Diameter) / 

Depth of New Trenching 
Total Footage 
of Proposed 
Project 

8-inch Mains to 
be Abandon 
(Existing 
Trench)  

16-inch Mains 
to be Abandon 
(Existing 
Trench) 

Water Group 532  
Total length: 9,568 LF 

 85 LF (6”) & 480 LF (8”) & 
290 LF (12”) & 9,307 LF(16”) / 
at 3 - 12 depth 

10,162 LF 2154 LF 9,247 LF 

Water Group 533 
Total length: 8,587 LF 

20 LF (6”) & 150 LF (8”) & 
190 LF (12”) & 8,672 LF (16”) 
/ at 3 - 12 ft depth 

9,032 LF 0 8,672 LF 

 
       
CONSTRUCTION DESCRIPTION: 
  
The new 16-inch mains will be in parallel to the existing 8-inch and 16-inch. The existing mains 
eventually will be abandoned once the new water mains have been tested and accepted.  The reason 
for the parallel main is to keep water service to costumers during construction and minimize water 
shutdowns due to high water demands.  
 City Forces or Contractor will install cut-ins where necessary to minimize impacts to water 
demands and construction delays.  Additionally, City Forces will wet tap services obstructing the 
alignment of the new 16-inch water mains.  Contractor will construct/lay the mains using open 
trench method. 

Once the mains have been tested, accepted, connected to cut-ins, pressurized, and services 
connected, contractor will abandon the 16-inch, 10-inch and 8-inch mains.  The 8-inch, 10-inch, and 
16-inch pipelines abandonment activities involve slurry or grout material injected into the abandoned 
mains. 
     
TRAFFIC/PARKING: 

 
Construction of this project will be operated within the public roadway. Traffic control 

within the project site was discussed with the City of San Diego Traffic Engineering. Traffic control 
plans will be prepared by the City of San Diego (will be part of plans), and shall be reviewed and 
approved by the City of San Diego Traffic Engineering.   
 
GJ532 has two moratoriums:  Summer Beaches Moratorium (Memorial Day to Labor Day) and 
Holiday Moratorium (Thanksgiving to New Years).  GJ533 appears to have Summer Beaches 
Moratorium (Memorial Day to Labor Day). 
  
   ATTACHMENTS: 
 
1)  One - Water Group 532 Location Map 
2)  One - Water Group 533 Location Map 
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